COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2021

ESTI MATE SUMVARY 14: 14: 30
CONTI D C22573C ESTI MATE NO: 0008 FI NL SPEC YR: 2005
PCN: 22573C BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 227.0 DAYS TIME ALLON 12/29/202 FI XED COMPLETI ON DAI
|- 25 CABLE BARRI ER PHASE |V PERCENT TIME: 104.13 ORI G TIME ALLOW 11/19/202 FI XED COWPLETI ON DAl
PROJECT NO. | MD252- 473
|-25 CABLE BARRI ER PHASE |V
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 03/ 04/ 2021 DATE TI ME STARTED 05/26/2020
P. O Box 1330 DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 04/ 27/ 2020 DATE TI ME SToppep 01/07/2021
DATE CONTRACT EXECUTED 05/22/2020 DATE ACCEPTED 01/07/ 2021
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 05/ 26/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2, 767,189.39 PARTI Cl PATI NG $ 2,783,433. 45 $ 4,749. 96
AWARD PRQIECT AMT: $ 2,277,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 59% TOTAL EARNI NGS 2,783, 433. 45 4,749. 96
FUNDS AVAI LABLE: $ -16, 244. 06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,783,433, 45 4,749.96
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 34, 155. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,783,433, 45 38, 904. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,783,433, 45 38, 904. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38, 904. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 01130

202- 01200

202- 01300

202- 04002

203- 00010

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

ROADWAY

C22573C
22573C-BI D
| MD252- 473
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Rermoval of Guardrail Type 3
*Renpval of Tensioned Cable Barrier
*Rermoval of End Anchorage

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1, 391. 000
LF
3. 17000
1, 262. 000
LF
3.17000
15. 000
EACH
388. 89000
16. 000
EACH
1, 875. 00000
10, 614. 000
cY
43. 75000
6. 000
HOUR
100. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR

312.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1, 391. 000
0. 000
1, 391. 000

1, 262. 000
0. 000
1, 262. 000

15. 000
0. 000
15. 000

16. 000
0. 000
16. 000

10, 614. 000
0. 000
10, 614. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 04/ 2021

14: 14: 30
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
25, 000. 00
0. 00
4, 409. 47
0. 00
4,000. 54
0. 00
5, 833. 35
0. 00
30, 000. 00
0. 00
464, 362. 50
0. 00
600. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22573C-BI D ESTI MATE RUN 03/ 04/ 2021
PRQJECT: | MD252- 473 ESTI MATE NO 0008 14: 14: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 3. 000 3. 000
HOUR 0. 000 0. 00
43. 75000 3. 000 131. 25
0065 207-00205 Topsoi | 7,670. 000 7, 670. 000
cY 0. 000 0. 00
12. 50000 7,670. 000 95, 875. 00
0070 208-00021 Silt Fence (Reinforced) 815. 000 815. 000
LF 0. 000 0. 00
10. 00000 815. 000 8, 150. 00
0075 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0.00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3,125. 00000 2.000 6, 250. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 26. 000 26. 000
HOUR 0. 000 0. 00
43. 75000 26. 000 1,137.50
0105 208-00207 Erosi on Control Managenent 15. 000 15. 000
DAY 0. 000 0. 00
62. 50000 15. 000 937. 50
0110 210-00090 Reset Delineator 8. 000 8. 000
EACH 0. 000 0. 00

31. 25000 8. 000 250. 00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22573C-BI D ESTI MATE RUN 03/ 04/ 2021
PRQJECT: | MD252- 473 ESTI MATE NO 0008 14: 14: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
437.50000 11. 000 4,812.50
0120 210-01130 *Reset CQuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
24. 44000 0. 000 0. 00
0121 210-01130 Res Gdrail Ty 3 Schedule A 2,469. 000 2, 469. 000
LF 0. 000 0. 00
17. 61000 2,469. 000 43, 479. 09
0125 210-01200 *Reset End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
3, 444. 44000 0. 000 0. 00
0126 210-01200 Res End Anchorage Schedule A 7.000 7.000
EACH 0. 000 0. 00
3, 194. 44000 7.000 22,361. 08
0130 212-00006 *Seedi ng (Native) 20. 500 20. 500
ACRE 0. 000 0. 00
727. 74000 20. 500 14,918. 67
0135 212-00032 *Soil Conditioning 20. 500 20. 500
ACRE 0. 000 0. 00
3, 655. 43000 20. 500 74,936. 32
0140 213-00011 *Mul ching (Hydraulic) 20. 500 20. 500
ACRE 0. 000 0. 00
1, 157. 89000 20. 500 23,736.75
0145 304-06000 Aggregate Base Course (Cl ass 6) 9, 253. 380 9, 253. 380
TON 0. 000 0. 00
34.17000 9, 253. 380 316, 187. 99
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 112. 010 112. 010
TON 0. 000 0. 00
164. 44000 112. 010 18, 418. 92
0155 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 4,429.530 4,429.530
TON 0. 000 0. 00

112. 22000 4,429.530 497, 081. 86



CONTI D

PREV QTY/

CAT NO0200

0160

0165

0170

0175

0180

0185

0186

0190

0195

0196

0200

606- 00302

606- 01340

606- 01370

606- 01380

606- 02003

606- 20014

606- 20014

606-21010

626- 00000

626- 00000

626-01113

ROADWAY

C22573C
22573C-BI D
1 MD252- 473
| TEM
DESCRI PTI ON
*Quardrail Type 3 (31 Inch Mdwest Guardrail

*End Anchorage Type 3D

*Transi tion Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Tensi oned Cable Barrier (TL-4)

Tensi oned Cable Barrier (TL-4) Schedule A

*End Anchorage (Tensioned Cable Barrier)

*Mobi | i zati on

Mobi | i zation Schedule A

*Public Information Managenent (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Systen 2,294. 000
LF
28. 89000
3.000
EACH
1, 666. 67000
8. 000
EACH
2, 772. 22000
5. 000
EACH
2, 055. 56000
11. 000
EACH
3, 166. 67000
0. 000
LF
17. 78000
28, 394. 000
LF
15. 67000
8. 000
EACH
2, 944. 44000
1. 000
LS

161, 878. 90000

0. 000

LS
16, 244. 01000
0. 000

DAY

72.19000

QrY TH'S PERI OD
QTY TO DATE

2,294
. 000
2,294

11.
. 000
11.

28, 394
0
28,394

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:14: 30

AMOUNT

66, 273

5, 000

22,177

10, 277

34, 833

444,933

23, 555

161, 878

16, 244

66

01

76

80

37

.00

98

52

90

01

.00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22573C-BI D ESTI MATE RUN 03/ 04/ 2021
PRQJECT: | MD252- 473 ESTI MATE NO 0008 14: 14: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0201 626-01113 Public Info Manage (Tier I11) Schedule A 207. 000 207. 000
DAY 0. 000 0.00
88. 83000 207. 000 18, 387.81
0205 630-00003 Uni fornmed Traffic Control 136. 000 112. 000
HOUR 24.000 3, 000. 00
125. 00000 136. 000 17, 000. 00
0210 630-00007 *Traffic Control Inspection 84. 000 84.000
DAY 0. 000 0.00
111. 11000 84. 000 9,333.24
0215 630-00012 *Traffic Control Management 117. 000 117. 000
DAY 0. 000 0. 00
1, 138. 89000 117. 000 133, 250. 13
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0. 00
111. 11000 4.000 444 44
0225 630-80341  *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
33. 33000 11. 000 366. 63
0230 630-80342  *Construction Traffic Sign (Panel Size B) 41. 000 41. 000
EACH 0. 000 0.00
38. 89000 41. 000 1,594. 49
0235 630-80343 *Construction Traffic Sign (Panel Size Q) 7.000 7.000
EACH 0. 000 0. 00
55. 56000 7.000 388. 92
0240 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4,444. 44000 2.000 8, 888. 88
0245 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
888. 89000 2.000 1,777.78
0250 630-80360  *Drum Channel i zi ng Device 392. 000 392. 000
EACH 0. 000 0. 00

11. 11000 392. 000 4,355.12



CONTI D

ROADWAY

CAT NO0200

0255 630-80380

0260

630- 80393

0265

630- 85020

0270

632- 00000

0275

700- 70010

0280

700-70012

0285

700- 70016

0290

700- 70019

0295

700- 70023

0300

700- 70380

0320 625-00001

C22573C
22573C-BI D
1 MD252- 473
| TEM

DESCRI PTI ON
*Traffic Cone
*Stackabl e Vertical Panels
*Mbbi | e Attenuator
Ni ght Work Lighting
F/ A M nor Contract Revisions
F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

F/ A On-The-Job Trai nee

F/ A Erosion Control

*Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
272. 000
EACH
5. 56000
0. 000
EACH
27. 78000
2. 000
EACH
7, 222. 22000
1. 000

25, 000. 00000

Cost Adj ust nent

HOUR

0. 000

1. 00000

1, 709. 900

1. 00000

0. 000

1. 00000

0. 000

1. 00000

6, 000. 000

1. 00000

0. 000

1. 00000

100. 000

194. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

272.000
0. 000
272.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1, 709. 900
0. 000
1, 709. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 000. 000
0. 000
6, 000. 000

0. 000
0. 000
0. 000

91. 000
9. 000
100. 000
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ESTI MATE RUN 03/ 04/ 2021

1,749

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

96

14:14: 30

AMOUNT

1,512

14, 444.

25, 000

1,709

6, 000

19, 444

32

.00

44

00

.00

90

.00

.00

00

.00

00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22573C-BI D ESTI MATE RUN 03/ 04/ 2021
PRQJECT: | MD252- 473 ESTI MATE NO 0008 14: 14: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 900-00007 Added Item (Each)/ Concrete Cylinder Cure Tank 1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0330 613-07003 Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0335 900- 00006 Added Item (Dol lar)/ Price Reduction -80. 000 -80. 000
DOL 0. 000 0. 00
1. 00000 - 80. 000 -80. 00
0340 208-00002 Erosion Log Type 1 (12 In) 895. 000 895. 000
LF 0. 000 0. 00
6. 00000 895. 000 5,370. 00
CAT 0200 CURRENT AMT $ 2,703,689.39% 4,749.96 $ 2,719, 933. 40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620- 00001 Field Office (Class 1) 0. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0306 620-00001 Field Ofice (CL 1) Schedule A 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0310 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0311 620-00011 Field Lab (CL 1) Schedule A 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0315 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
3, 125. 00000 0. 000 0. 00
0316 620- 00020 Sanitary Facility Schedule A 2.000 2.000
EACH 0. 000 0. 00
3, 750. 00000 2.000 7, 500. 00
CAT 0400 CURRENT AMT $ 63,500.00 $ 0.00% 63, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,767,189.39% 4,749.96 % 2,783, 433. 40



